EXTENSION OF TIME PROPOSAL

1	Name of work	Filling of potholes in Arterials and Sub Arterials roads in Dasarahalli ward No 15 - T. Dasarahalli Sub - division
2	Amount of Work Portion	549857/-
3	Estimated cost	5-Wlacs
4	Name of contractor	ICRIDL
5	Agreement No	no/EE/DD/AGR/125/13-14 dt 29.8.13
6	NO and Date under which work order issued	no/EE/DD/wo/125/13-14 dt 29-8-2013
7	Time limit originally fixed for completion	90 days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work Carried out by the contractor during the original period stipulated in the contract	-
12	work Carried out during 1st extension.	-
13	work Carried out during 2nd extension.	-
14	Time now applied for	211 days
15	Date of recommending time limit applied for	-
16	whether the original application of the contractor is enclosed	-
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expairy of original period	-
20	Whether notice as per clause of contract has been issued	-
21	Remarks of the AEE and the daily rate of penalty proposed	-
22	Remarks of the EE with the daily rate of penalty proposed	-

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

Chief Engineer
Dasarahalli Zone